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July 6, 1987 

Mr. Raymond Basso 
USEPA Region II 
Room 437 
26 Federal Plaza 
New York, NY 10278 

RE: SCP - Carlstadt 
Progress Reports for April and May, 1987 

Dear Mr. Basso, 

Regarding your recent letter, I have enclosed a copy of the status report 
for April and May, 1987 at the above site. EPA was inadvertently omitted from 
the distribution list. We have established a new procedure, and Dames & Moore 
will be forwarding its report directly to the Agency. 

If you have any questions, please call. 

^e ry truly yours. 

T. M. Armstrong 

TMA/lcm 

0958M 

Enclosure 

cc: Janet Feldstein - USEPA 
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June 19, 1987 

&V^ 

Mr. Thomas D. Morris, P.E. 
IBM Real Estate & Construction Division 
208 Harbor Drive 
Stamford, Connecticut 06904 

Re: RI/FS Project 
SCP Site 
Carlstadt, New Jersey 
Progress Report - April and May, 1987 

Dear Mr. Morris: 

Discussed below are project highlights and progress for April and May, 
1987. Future progress reports will be issued monthly since the Project Operations Plan 
(POP) has been approved by USEPA and is currently being implemented. 

Progreas and Status 

1. USEPA approval of the March 4, 1987 POP was received by Dames & Moore on 
Aprils, 1987. 

2. ITie site survey and geophysical survey were completed by the first week in May. 
Preliminary geophysical data was transmitted to EPA on May 15, and final data 
were transmitted on May 20. No comments had been received by May 31. 

3. Drilling is scheduled to begin on June 1. 

Tedmieal! 

TTie geophysical survey identified magnetic and conductivity anomalies at 
various locations across the site. Nothing conclusive could be inferred from the data. 
Well and soil sampling locations will be shifted, tf possible, to correspond with nearby 
anomalous zones. 

Sehedute 

The RI flql^ wnrlf <>i three Atty^ hphinri ««»hftrfii1«>̂  POP approval was 
received on Wednesday, April 8, and It was not practical to mobilize contractors for a 
mid-week start. 

CoptraetualMattaw 

Refer to the discussion of a revised payment schedule under the same 
heading In the September, 1986 progress report (dated October 10, 1986). A revised 
payment schedule will be submitted with the revised contriiet wmount. ' 
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DAMES & MOORE A PROFESSIONAL LISIITED PARTNERSHIP 

Mr. Thomas D. Morris, P.E. 
June 19,1987 
Page - 2 -

Finaneial 

A revised contract amount is currently being prepared for your review to 
include increased costs due to project delays and out-of-scopejtems. 

Out-Of-Seope 

The front gate to the site has been replaced and utilities have been turned 
on. The associated costs will be Included in the revised contract amount. 

Planned Aetiyltiea — June, 1987 

1. Initiate Phase I field work (soil sampling and well installation). 

2. Receive and Incorporate Committee comments on the draft Scoping Document 
(transmitted to the Committee on February 17,1986). 

— oOo — 

Should you have any questions or require additional information, please 
contact the undersigned. 

GMC/jhm 

cc: Thomas M. Armstrong 
General Electric Company 

Louis M. DeStefano 
Carpenter, Bennett & Morrlssey 

Very truly yours. 

DAMES & MOORE 

Gerard M. Coscia, 
Project Manager 

^ 
P.E. 

^ 
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